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F m® K. Chad Burgess

Power FOR LiviING Associate General Counsel

chad.burgess@scana.com

January 20, 2011

VIA HAND DELIVERY

The Honorable Jocelyn G. Boyd LD R s
Chief Clerk/Administrator P D
South Carolina Public Service Commission JAN 21 70

101 Executive Center Drive (29210)

Post Office Drawer 11649 S
Columbia, South Carolina 29211 CLERK'S OFFICE

RE: Petition of South Carolina Electric & Gas Company for Updates and Revisions to
Schedules Related to the Construction of a Nuclear Base Load Generation Facility
at Jenkinsville, South Carolina
Docket No. 2010-376-E

Dear Ms. Boyd:

By letter dated November 29, 2010, the Docketing Department of the Public Service
Commission of South Carolina transmitted the Notice of Filing and Hearing (“Notice”) in the
above-referenced docket to South Carolina Electric & Gas Company (“SCE&G”). In
compliance with the Docketing Department’s instructions, please find enclosed for filing the
following:

-Affidavits and tearsheets from the newspapers of general circulation in the affected areas
as proof of publication of the required Notice.

-Affidavit of John R. Hendrix, Manager of the Electric Pricing and Rate Administration
Department for SCANA Services, certifying that the Notice was furnished either by U.S.
Mail, or by electronic mail to customers who have agreed to receive the Notice by
electronic mail, to all applicable customers of SCE&G on or before January 17, 2011.

Please acknowledge your receipt of these documents by file stamping the extra copy of
this letter and returning it to us via our courier.

(Continued . . .)

SCANA Services, Inc. - Legal Regulatory Department - 220 Operation Way - MC €222 - Cayce, South Carolina - 29033-3701 - (803) 217-8141
Www.scana.com



The Honorable Jocelyn G. Boyd
January 20, 2011
Page 2

By copy of this letter, we are providing all other parties of record with a copy of the
enclosed documents.

If you have any questions, please advise.

Very truly yours,

122 %

K. Chad Burgess
KCB/kms
Enclosures
cc: Nanette S. Edwards, Equire
Jeffrey M. Nelson, Esquire
Scott Elliott, Esquire
(all via first class mail w/enclosures)

SCANA Services, Inc. - Legal Regulatory Department - 220 Operation Way — MC C222 - Cayce, South Carolina - 29033-3701 - (803) 217-8141
www.scana.com



BEFORE
THE PUBLIC SERVICE COMMISSION

OF SOUTH CAROLINA

DOCKET NO. 2010-376-E
IN RE:
Petition of South Carolina Electric & Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a

Nuclear Base Load Generation Facility at

Jenkinsville, South Carolina AFFIDAVIT

PERSONALLY APPEARED before me, John R. Hendrix, who being first duly sworn,
deposes and says that he is Manager of the Electric Pricing and Rate Administration Department
for SCANA Services; that at his direction and under his supervision the Notice of Filing and
Hearing attached as Exhibit A and incorporated herein has been caused to be published in
newspapers of general circulation applicable to the service area of South Carolina Electric & Gas

Company on or before January 17, 2011.

FURTHER AFFIANT SAYETH NOT.

\Vt e

John R. Hendrix

Sworn to and subscribed before me
this 17th day of January, 2011

(oo g Lo

Noxnary Public for South Cagﬁlina ’
My Commission Expires:_{_/ S-IC (1
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SCANA Marketing & Advertising Dept
220 Operation Way B234
Cayce SC 29033

AFFIDAVIT OF PUBLICATIO!
Aiken Standard
The North Augusta Star

State of South Carolina
County of Aiken

Personally appeared before me APRIL HAMMOND of the

Aiken Standard, a seven day per week newspaper published
in Aiken, South Carolina, and made oath in due form of law
that the advertisement of

(copy attached)

appeared in the issues of said newspaper on the following

day(s):

12/06/10 Mon AS
12/06/10 Mon ASW

at a cost of $480.13
Account# 253156

Order# 437066

P.O. Number:

SWORN and subscribed to before /«

. o :pqcxsruo.zom-an-'e ‘ o
P A T B MR

In. Order No. 2009-104(:(), dated March 2, 2009, the Public Service Commission of South, Carolina
(“Commission®) authorized South Carolina Electric & Gas Company (*SCE&G” or *Company”) 1o ‘consiruct
and operate two 1,117 net megawatt nuclear tacilities (MUnits”) to be located at the Virgil C. Summer Nuclear
Station site near Jenkinsville, South Carolina. in accordance with the Base Load Review Act, S.C. Code Ann.

58-33-210 f seq., in Order No. 2009-104(A), the CommIssion approved an estimated capital cost for the Unlis
of $4.5 bitlion In 2967 ollars, including anproximately $438,293,000 in projected contingency costs over the life
of the project. in Order No. 2010-12, In Docket No.. 009—2§3-_é, the Compmission approved SCE&G's request
1o, among ofher things, approve an updated schedule of capifal costs for gw project. The updated capital cost
'slch;adul; did 'ncit alfet; the total estimated capital cost for the Units of $4.5 billion in 2007 dolfars but changed the

ming of certain costs. : .

ust 9, 2010, the Soufh Carolina Supreme Cour! issued an opinion in an appeal of Order No. 2009-10428A3
roling Energ e QMM south Ca Pub, Se; omm’y 3885.C.486,69?S.E.26587( 1 5
n the Opinlon, The CourT ruled that confingency cosis which had not been itemized or desig-
pecific cost categories were rot.permitted as a part of approved capital cost schedules under the
Base Load Reyiew Act. The effect of this decision was to require the removal of $438,293 000 in projected cori-
tingency cosls from the capital cost schedules approved in Order No. 2009-104(A) and Order No. 2010-12.

n November 15, 2010, SCE&G filed a petition with the Commission, pgrsuant, to S.C. Code Ann. § 58-33-
70(E), seeking an order approving an updated capital cost schedule for the Units that reflects the rémoval of
the contingency funds alpproved in-Order No. 2009-104(A) and incorporates approximately $174 million in
presently known capital costs that have been incurred or are now anticipated to be incurred since the
issuance of Order No. 2009-104(A). ;

The capital cost estimate for which the Company seeks Commission approval in this proceeding is currently
$4.3 biilion In 2007 dollars. In its filing, the Company states that it may seek o update its capital cost.estimates
dur:nq he ?’?ndencv of these proceedings if additionat cost items can be itemized and designated to specific
cost categories. .

$.C. Code Ann. § 58-33-270(E) authorizes SCE&G to petition the Commission for modification of any of the
schedules related fo the construction of a base load generation facllity. This'statute provides that such
requests shall be granted if the Commission finds that the changes are not the result of imprudence on the part
of the SCE&G, The Company $fales that the changes fo the capital cost schedule are the result of normal and
prudent revisions, changes and refinements in construction cost estimates which are to be expected for a
Iprolec’l of this scope. ,

A copy of the Company’s filing may be obtained from the Commission at the address below. Additionally, the
filing Is available on the Commission’s website at www.psc.sc.gov and is available from the corporate office
of South Carolina Elecfric & Gas Company. at MC €222, 220 Operation Way, Cayce, South Carolina, 29033.

In order for testimony and evidence fo be received from all interested parties, a public hearing will be held in
the .Commission’s Hearin: Roq‘n, SW&WV Business Park, 101 Executive Center Dr., Columbia, South
Carolina on Mondav,Aprli , 2011, at am. ;

Any person who wishes 1o participate in this matter, as a party of record with the right of cross-examination
should file a Petition o Intervene in accordance with the Commission’s Rules of Practice and Procedure on
or before January 31, 2011, and indicate the amount of fime required for his presentation. Please include anf |
email address for receipt of future Commission correspondence in the Petition to Intervene. refer fo|
Docket No. 2010-376~ . o .

Any person who wishes to festify and present evidence at the hearing should nofify the Clerk’s Office, in writ-
ing, at the address below; the South Carolina Office of Regulatory Staff, 1401 Maln Street, Suite 900, Columbla,
South Carollna 29201; and K. Chad Burgess, Associate General Counsel, South Carolina Electric & Gas
Company, 220 Operation Way, Mail Code 221‘,. Cayce, South Carolina 29033, on or before Januauz 31, 2011,
and indicate the amount of fime required for his presentation. Please refer fo Dockef No. 2010-376-E.

Any per‘s:n v»aho wishes 't?fele mmﬁe Iof kthe cf;ftfa‘arin?, bu'“?oesarﬁth wi_sg dto preg:lm tesrimokr;;/f or bj a partvati'if
recor: ay do so by notifying. erk’s Office, in writing; e address below on or before January
(oS0 Baans rade i Dockor No. MIO-TT6-E. - At

PLFASE}'AKE NOTICE: Any person who wishes to have his or her comments considered as part of the offi-
cial record of the proceeding AXLEI present such com_ments, in person, Iq the Commission during the hearing.

Persons seeking information about the Commission’s Rules of Practice and Procedure should contact the
Commission in olumbia at 803—896-‘5100. ) :

me today, 12/17/2010
adv/ rtising clerk /

}Quz LA g

%ary Public N J 0 0 -

For the State of South Carolina

MY COMMISSION EXPIRES SEPTEMBER 29, 2016




NF&%E@ THE ISLAND PACKET
The Beaufort Gasette

STATE OF )

SOUTH CAROLINA ) AFFIDAVIT

COUNTY OF BEAUFORT )

Personally appeared before me a Notary Public,
in and for State and County, aforesaid, Sara
Johnson Borton who being duly sworn according
to law, deposes and says that she is the Publisher
and President of The Island Packet and The
Beaufort Gazette, newspapers published Sunday
through Saturday every week in Beaufort
County, SCANA Services, Notice of Filing and
Hearing, Docket No. 2010-376-E, was
published in the issue(s) of The Island
Packet/The Beaufort Gazette on December 6,
2010.

%mé«ﬁw Prn

Sara Johnson Borton,
Publisher and President
The Island Packet/The Beaufort

Subscribed and sworn to before
me this 6th day of December 2010

MK/&&W}

Notary Public for South Carolina

My Commission Expires July 13, 2020

d e
Head Island, S(;29938

The Island Packet| The Beaufort Gazette [+ 10 Buck Island Road | Bluffton, SC 29910
Phone: (843) 706-8100 | (877) 706-8100 | Advertising Fax: (843) 706-

www.islandpacket.com | www.beaufortgazette.com | e-mail: newsroom@jslane

-aufortgazette.com



SCANA Corp/SCE&G
220 OPERATION WAY # B234

CAYCE SC 29033

AFFIDAVIT OF PUBLICATION
our!

@he Post and

State of South Carolina
County of Charleston

Personally appeared before me the undersigned advertising
clerk of the above indicated newspaper published in the city
of Charleston, county and state aforesaid, who, being duly -
sworn, says that the advertisement of

(copy attached)

appeared in the issues of said newspaper on the following
day(s):

12/06/10 Mon PC
12/06/10 Mon CNW

at a cost of $513.84
Account# 113767
Order# 437002
P.O. Number:

Subscribed and sworn to before
me this N\‘/ an day
of

AD. 12)]»]

advertising clerk

SARA

NOTARY PUBLIC, SC

My commission expires %
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State of South Carolina
County of Orangeburg

Personally appeared before me,
Barbara Beach
Controller
of The Times And Democrat,
a division of Lee Publications, Inc.
A newspaper published at Orangeburg,
County of Orangeburg,
State of South Carolina.
Who declares that the attatched
Notice was published in said newspaper
On the following dates:

December 06 2010

Boo B g

/ SWORN TQ/AND SUBSCRIBED
BEFORE ME

December 06 2010

A\

:5\ %»W\J

© " NOTARY PUBLIC, S.C.
My commission Expires: February 14, 2015

in Ordar No. 2009-104(A), dated March 2, 2009, the Public Service Commission of
PSCERG or "Corpany o o sl s ecii & Gas Conpany
" " or " to construct operate two 1,117 net nuclear
laeilities("Units')tobeloeatedatmerwc.StumnarMndearStqﬂonsilamar
Jenkinsville, South Carolina, In accordance with the Base Load Review Act, S.C. Code
Ann,§56-33-210etseq..inOrdquo.2009-1o4(A),meComrissionapprwedanesﬂ-
mledcapﬁaloostformUnilsofM.SbilliohinMdolm.indudinga;l)prondmaﬁloy
. In Order No.

$438,293,000 in projected contingency costs over the life of the
2010-12, in Docket No. 2009-293—E,ﬂ190unrﬁssionwprowd‘ 39 request 0,
enwmrmings,awmemupdmadammwdcapmmbrmm. The
upda&edcaplhlcostsdﬁdeddnmmer‘mwm"medcspimmfwmm
of $4.5 billion in 2007 dollars but changed the timing of certain costs.
0nAugust9,2010,meSoumCardinaSupmm0wnissuedanopvmhanwpeal
0f0rdero.2009-104(A),§gmmmEmmyuasrm;;u.Smm Pub.
Serv. Commin, 388 S.C. 486, 697 S.E.2d 587 (2010) (the "Opinion”). In the , the
Cwnmledhatcomingemyooslsmmhhadnotbesnnenizedadesigmsdbepedﬁc
coswalemsmrsmtpeminedasapanof.appmvedcepimmm’ under
the Base Review Act. The effect of this decision was to require the removal of
$438.296,000inprdededwnﬁngemycostsk«nﬂwcapﬁalcostmuesamwed
in Order No. 2008-104{A) and Order No. 2010-12. i

0nNovember15,2010,3CE&Gﬁhdapeﬁﬁonwiﬂ1hCovmiuion,pumxamtos.C.
Code Ann. § 58-33-270(E), seeking an order approving an updated capital cost
schedubformeUnitsmaireﬂectsmmnmaldmewmngawhndsappvwmin
Order No. 2009-104(A) and incorporates approximately $174 million in presently known
capital costs that have been incurred o are now anticipated to be incummed since the
issuance of Order No. 2003-104(A).

The capital cost estimate for which the Company seeks Commission approval in this
pmceegg(iscurrsnﬁyu.abilﬂon in 2007 dottars. In its filing, the Company states that
it may 10 update its capital cost estimates during the of these

prooeedingsﬁadd‘nbnalwstnenscanbeﬂemizedanddesigmedbspedﬁcoost ’
categories. . -

S.C.OodeAnn.§58—33-270(E)aumoﬂgesSGE&GwpeﬁﬁonmeCamiwonfor
modification of any of the schedules relited 1o the construction of a base load
radonf?;ldtgﬁms":amw, ides that such Qes shall be gr minhe
changas are  not the result of imprudence on the part of the
SCE&G.TheCmnpanysmestemangeswmoeaphalcostwmmme
resutt of normal and prudent revisions, changes and refinements in construction cost
esﬁmateswhicharetobaexpeqedforaprojectdﬂisscope. .

A copy of the Company’s filing may be obtained from the Commission at the address
below. Additionally, the filing is available on the Commission’s website at
WWW.pSC.s¢.gov and is available from the corporate office of South Carolina Electric &
GasConpenyathm,ZZOOperaﬂmeaym,Squamﬁ\a,m.

lnorderﬁortasﬂmnyandevidencetobereosivedﬁnmaﬂimereﬂsdpames, a public
hearing will be held in the Commission’s Hearing Room, Business Park, 101
Executive Center Dr., Columbia, South Carolina on Monday, April 4, 2011, at
10:30a.m.

Any parson who wishes to participate in this matter, as a party of racord with the right o
cross-examination shouid file a Petition to Intarvene in accordance with the
Cmmisslon‘sﬁulesdPracﬁoemdeedtmmabsfomJn-yﬂ;mtmd
indicate the amount of time required for his presentation. Please include an emait
Commission correspondence in the Petition to intervene.

Anypersonmvdshestotesmymdpmsauwidemaatmmnngslmldnmﬁym
Cleri's Office, in writing, at the address below; the South Carolina Office of
Staff, 1401 Main Street, Suite 900, Columbia, South Carolina 28201; and K. Chad
Burgess,AssodateGenefalCoumel,SoumCardmaEbdnc&GasConwny,m
Sy o e e 2, . S

» 2011, amount of time req presentation.
mww No. 201

Any person who wishes to be notified of the , but does not wish to present festi-
nnnyabeapanydmeom,maydosobynoﬁlyhgﬂndeﬂ(sOﬁea.hmﬂng,mu
address below on or before January 31, 2011. Please refer to Docket No. 2010-376-E.

KE .Anypem:'h‘emwlshesmhaverisorh:;hormw?‘d-
ered as part of the official record of proceeding MUST present comments,
person,mttxeConvmssbnduﬂngﬂ}eMaAng.

Persons seeking inft ion about the C 1's Rules of Practice and Procedure
should contact the Commission in Columbia at 803-896-5100;

Public Service Commission of South Carolina
) Atin: Cladkd Oline
Past Office Drawer 11640
‘Columble, SC 29211




BEFORE
THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA
DOCKET NO. 2010-376-E
IN RE:
Petition of South Carolina Electric & Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a

Nuclear Base Load Generation Facility at

Jenkinsville, South Carolina AFFIDAVIT

PERSONALLY APPEARED before me, John R. Hendrix, who being first duly swomn,
deposes and says that he is Manager of the Electric Pricing and Rate Administration Department
for SCANA Services; that at his direction and under his supervision the Notice of Filing and
Hearing attached hereto as Exhibit A and incorporated herein (“Notice”) has been furnished either
by U.S. Mail or electronically to customers who have agreed to receive the Notice electronically, to

all applicable customers of South Carolina Electric & Gas company on or before January 17, 2011.
FURTHER AFFIANT SAYETH NOT.

(it f I

JoHn R. Hendrix

Sworn to and subscribed before me
this 17th day of January, 2011

Capheal(0e Wb Caod”

Notary Public for South Carolina
My Commission Expires: q-13-00(]

U




pPUBL®

“e-SERYFE COMMISSION
- OF SOUTH CAROLINA

CLERK’S OFFICE
jTICE OF FILING AND HEARING
DOCKET NO. 2010-376-E
SOUTH

PETITIFCAROLINA ELECTRIC & GAS COMPANY -

COMBN OF SOUTH CAROLINA ELECTRIC & GAS

RE' ANY FORUPDATES AND REVISIONS TOSCHEDULES

+ ATED TO THE CONSTRUCTION OF A NUCLEAR
sASE LOAD GENERATION FACILITY AT JENKINSVILLE,
SOUTH CAROLINA

n Order No. 2009-104(A), dated March 2, 2009, the Public Service
Commission of South Carolina (*Commission”) authorized South Carofina
Electric & Gas Company (“SCE&G” or "Company”) o construct and operate
two 1,117 net megawatt nuclear facilities (*Units”) to be located at the Virgil C.
summer Nuclear Station site near Jenkinsville, South Carolina. In accordance
with the Base Load Review Act, S.C. Code Ann. § 58-33-210 et seq,, in Order
No. 2009-104(A), the Commission approved an estimated capital cost for the
Units of $4.5 billion in 2007 dollars, including approximately $438,293,000
in projected contingency costs over the life of the project. In Order No. 2010-
12, in Docket No. 2009-293-E, the Commission approved SCE&G'’s request
to, among other things, approve an updated schedule of capitat costs for the
project. The updated capital cost schedule did not alter the total estimated
capital cost for the Units of $4.5 billion in 2007 dollars but changed the timing
of certain costs.

On August 9, 2010, the South Carolina Supreme Court issued an opinion in
an appeal of Order No. 2009-104(A), South Carolina Energy Users Comm. V.
South Carolina Pub. Serv, Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010} (the
“Opinion”). I the Opinion, the Court ruled that contingency costs which had not
heen itemized or designated to specific cost categories were not permitted as a
part of approved capital cost schedules under the Base Load Review Act. The
effect of this decision was to require the removal of $438,293,000 in projected
contingency costs from the capital cost schedules approved in Order No. 2009-
104(A) and Order No. 2010-12.

On November 15, 2010, SCE&G filed a petition with the Commission, pursuant
10 S.C. Code Ann. § 58-33-270(E), seeking an order approving an updated
capital cost schedule for the Units that reflects the removal of the contingency
funds approved in Order No. 2009-104(A) and incorporates approximately $174
million in presently known capital costs that have been incurred or are now
anticipated to be incurred since the issuance of Order No. 2009-104(A).

The capital cost estimate for which the Company seeks Commission approval in
this proceeding is currently $4.3 bilfionin 2007 dofiars. In its filing, the Company
states that it may seek to update its capital cost estimates during the pendency
of these proceedings if additional cost items can be itemized and designated to
specific cost categories.



